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L Fab 18,97 Feb 23,87 Mar 2,'97 Mar 9, '97 | Mar16,'87 | Mar23°97 | Mar 30,97
D | Task Name Start Finish [MITIW[T[F[S[S[M[TW[T[F[S[SIM[TIW][T[F[S[SIM[T W[T[F[S|S[M[T W|T[FIS|SIM|[T|W|[T[F[S[STM[TIW[TIF
1 |OlL SEPARATORS/K.C.I.A. BOEING FIELD 1797 4497 " ; :

2 | MOBILIZATION 21787 1187 h

2 [INSTALL SEP. #1AlDEMO AND CLEAN SEP #1 2/18/97 2021197 m

4  [INSTALL SEP. #18 224197 2125/07 'm

8§ |INSTALL SEP.#16 2026197 3w7 m

¢ |INSTALL SEP.#15A w497 y1e7 ~

7 |INSTALL SEP.#17 1097 3121197

8 |MODIFY AND CLEAN SEP. #4 24197 325097

9 | DRAINAGE SYSTEM CLEANING 326197 328197

10 | CLEAN-UP/PROJECT CLOSEOUT 3107 Al4r07
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